

No. 9048 /LGH

Dated Lahore the 01-02 2022

From,

The Medical Superintendent,  
Lahore General Hospital,  
Lahore.

To

The Secretary,  
Govt. of the Punjab,  
SHC & ME Department,  
Lahore

Attention: Incharge ,ICT Cell, Govt. of the Punjab,SHC & ME Department,  
Lahore

Subject: ANNUAL PROCURMENT PLAN FOR THE PURCHASE OF 1.5 TESLA MRI MACHINE & 128 SLIC CT SCAN MACHINE THROUGH ADP SCHEME, FOR RADIOLOGY DEPARMENT, LAHORE GENERAL HOSPITAL, LAHORE.

With reference to the Adminstrative approval of subject ADP scheme vide letter No. SO (DEV-I)6-17/2021 dated 14-01-2022.(Copy attached).

It is requested to issue an instruction to the focal person for uploading the annual procurement plan on the official website of Health Departemnt & PPRA regarding purchase of 1.5 Tesla MRI Machine & 128 slice CT Scan Machine through ADP scheme, for Radiology Depatment Lahore General Hospital, Lahore for the current financial year 2021-2022.

A-1,  
Medical Superintendent  
Lahore General Hospital  
Lahore

No. \_\_\_\_\_/LGH dated Lahore the \_\_\_\_\_ 2022  
A copy is forwarded for information to the:-

1. Chief (Health-I), P&D Departmnet Government of the Punjab.
2. Additional Secretary (H&A). Finance Departemnt ,Governmnet of the Punjab.
3. The Managing Director,PPRA (S&GAD),Govt. of the Punjab,Punjab Procurement Regularity Authority, S&GAD,304-T,3<sup>rd</sup> Floor, Alfalah Building, The Mall Road, Lahore.
4. Principal, AMC/PGMI/ Lahore General Hospital, Lahor.e
5. AMS (ADP), Lahore General Hospital, Lahor.

Medical Superintendent  
Lahore General Hospital  
Lahore

# Annual Procurement Plan for the Financial Year 2021-22

## Under rule 8 of the Punjab Procurement Rule 2014

### Name of Procuring Agency: Lahore General Hospital, Lahore

1	Sr No	
2	Name of equipment	Purchase of 1.5 Tesla MRI Machine & 128 slice CT Scan Machine for Radiology Department
3	Scope of work	Medical Equipment
4	Procuring category	Imported
5	Source of funds(ADP or non ADP)	ADP
6	Tentative Estimate cost (Rupees Million)	525.000M
7	Procurement method	Prequalification/Open tender
8	Procurement procedure	As per PPRA Rules
9	Tentative timings of procurement	Budget allocation basis
10	Tentative of procurement Advertisement	9/10/2021
11	Tentative Date of Evaluation Report	29/01/2022
12	Tentative Date of contract Award	22/4/2022
13	Tentative Delivery Schedule	90 Days after opening of LC subject to requirement of foreign manufacturer
14	Tentative Date of completion	30-06-2022
15	Remarks	Project will be completed within the Financial Year 2021-22

Medical Superintendent  
Lahore General Hospital  
Lahore